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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

[[] Conceptual Proposal (] Final Proposal Date ~_3-01-10

Contract ID _100122-606 Job No. _J6U1028S

County _St, Charles 34 Original Bid Cost _$7,060,458.79

Contractor _Kolb Grading, Ine. By Brian Van Cardo

Designed By _Brian Van Cardo Phone _314-575-8296

VECP# 10-84 (to be completed by C.0.) VECP[ ] or PDVECP 1
1. Description of existing requirements and proposed change(s). Advantéges/Disadvantag'e's

Remove proposed Temporary Shoring required for construction of Box Culvert on J6U1028B.
Shoring required fo safely construct box culvert and support pavement at intersection of Mid Rivers
Mall Dr, and North Outer Road. We proposed eliminating shoring and portion of pavement to be
determined later, this area capable of being laid back therefore saving shoring cost,

Listimate of reduction in construetion costs, $5,000.00

Prediction of any effects the proposed change(s) will have on other department costs, such as

maintenance and operations,
7~
N/A

Anticipated date for submittal of defailed change(s) of items requifed by Section 104.6 of the
Specifications. :

N/A
(date)

Deadline for issuing a change order to obtain maxinmm cost reduction, noting the effect of
contract completion time or delivery schedule.

4-01-10 Disruption in construction sequence and staging

(date) (effect)

Dates of any previous or concurrent submission of the same proposal.

N/A
(date and/or dates) .




Addifional Comments:

*¥ Poy

Comments: T recomm en o cqop-,-wa oF Hhis VE Progosal. The shoring canm
b} elimmated /Jy /ay}nﬁ bacic Jhe Slope . The c{ggl‘dm ool o Fhe derp .
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Submitted By Resident Engineer _ Date

Comments:

Digitally signed by Matthew Budd

DN: cn=Matthew Budd, o=MoDOT,

; D6 Construction and Materials,
‘email=Matthew.Budd@modot.mo.gov,

i

c=US"~,
Date: 2010.08.27 11:11:12 -05'00'

X Approval

Récommended - - 7 o
o Rejection District Engineer Date
Recommended '
Comments:
N/A
N Approval
Recommended
N Rejection Federal Highway Administration " Date
Recommended Required for FHWA Full Oversight Projects o
Comments:

Approved on the merits of the proposal. Denis Glascock 8/30/2010

Digitally signed by Denis Glascock

DN: cn=Denis Glascock, c=US, 0=MoDOT, ou=3H35,
'& 3 ! -email=Denis.Glascock@modol.mo.gov
Approyal G . e Date: 2010,08.30 12:24:19 -0500

AN

) Rejection State-Construction-and-Materials-Engineer Date

Distribution:  Resident Engineer, Projeet Manager, Disiriet Consfruciion & Maierlals Engineer, Staie Construction & Maierinls Eungineer, E1IWA
Value Engineering Administrator — MoDOT, P, O, Box 270, Jefferson City, MO 65102




VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

{(Check one that applies)

Bridge/Structure/Footings
Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT
Paving (PCCP, ect.)
Grading/MSE Walls
Signal/Lighting/ITS
v Misc

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

This VE involves elimination of shoring by sloping the earthwork during the phase where shoring was
initially intended.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




